Y ATA pocument c701/cMa - 1992

Change Order - Construction Manager-Adviser Edition

PROJECT (Name and address): CHANGE ORDER NUMBER: BP4 885-004 ' OWNER: [X]
885-Fairground Renavations INITIATION DATE: 6/1/2020 )
1406 Teal Rd. CONSTRUCTION MANAGER: X
Lafayette, IN 47905 ARCHITECT: []
CONTRACTOR: [X]
TO CONTRACTOR (Name and address): ~ PROJECT NUMBERS: 885 / 885 .
Brand Electric, Inc. CONTRACT DATE: August 22, 2019 FIELD: [ ]
6274 East 375 South CONTRACT FOR: 40-Electrical OTHER: []

Lafayette, IN 47905

THE CONTRACT IS CHANGED AS FOLLOWS:
EWO 885-086
[1 DEDUCT to omit motor rated keyed switches for hand
dryers noted in Sheet Key Note 5/E-201.2
and Sheet Key Note 6/E-204.2.
Subtotal for EWO 885-086: -<$1,250.00>
EWO 885-091
[1 Add electrical circuits, breakers, and equipment connections

for the Kolpak walk-in cooler per shop drawings
provided by F.G. Schafer.

Subtotal for EWO 885-091: $3,400.00
Total INCREASE for this Change Order: $2,150.00
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CHANGE ORDER BP4 885-004 (EWO 885-086, 885-091)

The originat Contract Sum was

Net change by previously authattzed Change Orders
The Contract Sum prior to this Change Order was

The Contract Sum will be increased by this Chan ge Order in the amount of
The new Contract Sum including this Change Order will be

The Contract Time will be unchanged by Zero (0) days.

The date of Substantls] Completion as of the date of this Change Order therefore is unchanged..

NOTE: This summary does not reflect chan
been authorized by Construction Change

$ 1,745,000.00
$ ~1,175.00
$ 1,743,825.00
$ 2,150.00
$ 1,745,975,00

ges in the Contract Sum, Contract Time or Guaranteed Maximum Price which have

NOT VALID UNTIL: SIGNED'BY THE OWINER, CONSTRUCTION MANAGER, ARCHITECT AND CONTRAGTOR.

o men- NA
CONSTRUCTION MANAGER {Filyii name) ARCRITECT (Firm name)
102 Notth'3rd Stréet * ; NA
Suite 201, | 7
Lafayette, W 47904 .-~ .
ADDRESS I A ADDRESS

lkp l ' :J' J'.: 3

BY(Signatre) row 72) BY (Signature)
Mike Robeits NA
(Typed yiante) = ° . B (Typed name) DATE: NA

Bratid Electric, Tric...

Tippecanoe County Comrnissioners

CONTRACTOR (Birm name) ™~ OWNER (Firom name)
6274 East375 Sé_‘i_;th ELa 20 N.Third Stiest
Lafayétte; IN 4790 Lafayette, IN 47901 .
ADDRESS. s ADDRESS
BY (Signature)- A BY (Signature)
‘Kameron Brand, David Byers
(Typed name) DATE:

(Typed raie)
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